
Frosmear Legacy Modernization
Project Schedule | October 1 - December 23, 2026
Planning
Current System Assessment
Architecture and Environments
Application Development
Data Migration and Security
Testing and Deployment
Project Closeout
Project Phase
Core team
Core team / LAME
Core team / PITA
Core team / LAME / PITA
Core team / LAME / PITA / Ops
Core team / PITA / Ops
Project manager / stakeholders
Oct 05
Oct 12
Oct 19
Oct 26
Nov 02
Nov 09
Nov 16
Nov 23
Nov 30
Dec 07
Dec 14
Dec 21
Dec 28
Project Timeline